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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless otherwise 
noted, all information is as of January 2005. 
 
Included in this section are descriptions of significant accomplishments considered to have made the greatest 
contribution toward safe, timely, and cost-effective cleanup; progress against the contract with RL; project cost 
summary analysis; and overviews of safety and critical issues that identify the high-level challenges to achieving 
cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
232-Z:  The removal of 232-Z process equipment and glove box cleanout were completed, and glove box 
decontamination was initiated. 
 
234-5Z:  Room 135 hoods one through four, and Room 134 hoods one and two, have been cleaned and 
decontaminated to low level waste criteria.  A total of 13 hoods and/or glove boxes in the 234-5Z building now 
meet the low-level waste criteria.   
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition  
(PBS RL-0012)  
 
Sludge Treatment:  Final cleanout stage was reached in the Weasel Pit in K East Basin, which has allowed 
activities to install the sludge collection container to commence.  System modifications were completed to allow 
two vacuum station operations in K East Basin.  Rack removal was initiated in K West Basin and an additional 
381 aluminum canisters were removed/packaged.  Also, the process for lid removal was designed and 
implemented, and removal of lids from the K West Basin was initiated.  The sludge treatment contractor, British 
Nuclear Fuels, Ltd., completed 30% design for the balance of sludge treatment. 
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building:   FH welded and “N” 
stamped 16 MCOs during January.  As of February 18, 2005, a cumulative total of 324 MCOs were welded and 
“N” stamped, leaving 77 MCOs to be welded.  
 

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Five TRU shipments totaling 29.4 cubic meters (m3) were completed in 
January.  Total shipped fiscal year to date is 54.6 m3, versus a total of 252 m3 planned.  Ten Drum OverPack 
(TDOP) authorization was received from the Department of Energy - Carlsbad Area Field Office (CBFO), which will 
increase flexibility in assembling shipping loads with various container configurations.  
 
TRU Waste Retrieval:  A total of 109 m3 of suspect TRU waste was retrieved in January versus 104 m3 planned.  
Fiscal-year-to-date, 515 m3 has been retrieved, versus 468 m3 planned. 
 
Mixed Low Level Waste (MLLW):  A total of 103 m3 of MLLW waste was dispositioned in January versus a 
planned 85 m3.  To date, 3,811 m3 has been dispositioned versus 3,442m3 planned. 

g 
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Notable Accomplishments, continued 
 

Safeguards and Security (PBS RL-0020) 
 
Safe Miles Driven:  Safeguards and Security (SAS) surpassed 1,000,000 miles driven since its last recordable 
vehicle accident. 
 
Cyber Security:  SAS Cyber Security initiated enhancements to the firewall between the Pacific Northwest 
National Laboratory and the Hanford Local Area Network (HLAN). 
 
 

Soil and Water Remediation Groundwater/Vadose Zone  
(PBS RL-0030) 
 
TPA Milestone M-24-57D:  Five of 15 Calendar Year 2005 TPA milestone M-24-57 wells have been completed.  
Three additional TPA wells are in various stages of well drilling. 
 
Well Decommissioning:  The well decommissioning contractor is continuing cleanout of well 699-37-82A.  Five 
ABS piezometers were unexpectedly found in the lower part of the well and their removal has slowed cleanout 
progress.  Completion of cleanout is expected in the next few days.  Cleanout of well 299-E17-6 (south of PUREX) 
has been completed.  The contractor anticipates using these two wells for the initial jet-shot perforations.   
 
200-UP-1:  A significant event occurred when the 200-UP-1 active pump and treat system was shut down on 
January 26, 2005.  The system will be evaluated for one year to understand if the contaminants of concern 
(uranium and Technetium-99) remain below remedial action objective levels. 
 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  Structural demolition at the U Plant Ancillary Facilities began on  
January 19, 2005, and six structures were completed by mid-February.  Demolition preparation (removing 
Polychlorinated biphenyl [PCB] ballasts, lights, mercury switches, oils, etc.), utility isolations, asbestos abatement, 
and characterization continued.  
 

Waste Site Remediation: 
 
U Plant Regional Closure:  Rev. 0 of the Proposed Plan (PP) was submitted to RL on February 3, 2005.  
Regulatory agency comments on the Feasibility Study (FS) were incorporated into Rev. 0; transmittal to RL is 
planned in early March.  The Sample and Analysis Plan was revised for 26 sample points around the U Zone cribs 
per agreement with Ecology.  A drilling contract was awarded on February 10, 2005, to obtain 26 samples.  
Sampling at 26 points is scheduled to start the week of February 20, 2005, and to finish sampling by the end of 
March. 
 
BC Cribs and Trenches:  The Proposed Plan was presented to the Hanford Advisory Board (HAB) River and 
Plateau Committee on February 9, 2005.  Further High Resolution Resistivity (HRR) data acquisition is scheduled to 
start the week of February 20, 2005.  The FS/PP comment incorporation is currently being finalized to support 
transmittal to regulatory agencies in April. 
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Notable Accomplishments, continued 
 

Nuclear Facility D&D, Remainder of Hanford, continued 
 

Reliability Projects: 
 
A-8 Electrical Substation:  The Project L-325, A-8 Substation Replacement, pre-bid tour was provided to 
interested contractors on January 17, 2005.  The Request for proposal (RFP) closed and contract award selection 
began on February 8, 2005.  This FY 2005 line item project replaces major components (power transformers, 
circuit breakers, power cables, etc.) that have outlived their initial design life.  
 

Nuclear Facility D&D, River Corridor Contract Project  
(PBS RL-0041) 
 
Uranium Disposition:  A total of 420 boxes enriched uranium (fuel) were shipped from the 300 Area to the  
onsite Mixed Waste Trench through February 19, 2005. 
 
300 Area D&D:  A total of 12 structures were demolished through mid-February. 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  The FFTF staff completed Fuel Offload Campaign 63 with the shipment of the eighth and 
ninth Interim Storage Casks (ISCs) to the 200-Area Interim Storage Area in January.  Preparations continue to 
load two additional Core Component Containers with 14 fuel assemblies and to process PO-4 in the coming 
months.  Additional ISCs will be delivered beginning in mid to late summer to complete fuel offload. 
 
Fuel Storage Facility (FSF):  The last fuel assembly was removed from the FSF and, in preparation for sodium 
drain, the vessel vault was opened to allow repair of failed trace heat on the vessel bottom.  Striker plates were 
also removed from above the vessel to gain access for installation of a dip tube for draining sodium. 
 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment of Hanford 
plutonium material to the Savannah River Site (SRS) due by August 30, 2004, has not been received.  The 
continued delay in authorization to ship will result in a delay in completion of the SNM de-inventory of the PFP 
complex.  The Record of Decision, a key document required by DOE prior to issuing the authorization for Hanford 
to ship SNM to the Savannah River Site, is now expected in the March 2005 timeframe. 
 

SNF Stabilization and Disposition  
 
Delay in TPA Milestone M-34-33:  FH provided notification of delay in achieving TPA milestone M-34-33, 
“Containerize K East Sludge,” on February 1, 2005, due to a cumulative set of pre-existing conditions and 
differing site conditions.  While progress has been slower than planned, FH has demonstrated the systems ability 
to containerize sludge and is continuing to work aggressively toward a July 1, 2005, completion. 
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Fluor Hanford and its 
subcontractors finished CY 2004 
with the lowest rate on record, a 
rate of less than 1.0 cases per 
200,000 hours. This marks a 
significant reduction from the 
previous plateau of 1.5 cases per 
200,000 hours.  Two programs 
implemented during CY 2004 have 
assisted in the reduction - leading 
indicators, and safety inspections. 

CY 2004 = 0.10 
CY 2005 = 0.00 
DOE Complex Comparison Average 
= 0.34 (CY03) 
 
The Safe Hours total is currently 
3,188,751 hours.   
 
The Case rate is currently stable at 
0.10 cases per 200,000 hours, well 
below the DOE complex average. 
 

 

Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and Health 
Management System, work towards achieving Voluntary Protection Program “Star” status, and accomplish work 
through Enhanced Work Planning.  Safety and health statistical data is presented below.  The safety charts are 
reported according to Occupational Safety and Health Administration (OSHA) standards.    
 
Total OSHA Recordable Case Rate:  Fluor Hanford and its subcontractors finished  
CY 2004 with a 0.96 OSHA Recordable Case Rate, the lowest rate on record.  Fluor Hanford is focusing on 
management efforts in the field to achieve another step reduction in injury rates. 
 
 

 

 
 
 
 
 

OSHA Days Away From Work (DAFW) Case Rate:   
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There has been a steady, long 
term increasing trend in the First 
Aid Case Rate over the past three 
years, but the trend appears to be 
ending.  The data do show 
summer cycles within the trend 
due to insect and wind related 
cases in the summer season. 
 
There was an increse in January 
due to ice related slips trips and 
falls. 

 

Safety Overview, continued 
 
 

First Aid Case Rate:  In January, there was an increase in the First Aid Case Rate due to ice 
related slips trips and falls. 

. 
 
 
 

Safety Cost Index:  The data are stable on a rate below the DOE Complex 9.96 cents per hour rate. 
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Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.7 $0.6 -$0.1 -16.3% $0.1 16.3% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $62.0 $59.6 $54.4 -$2.4 -3.9% $5.2 8.7% $207.4

RL-0012 SNF Stabilization & Disposition $38.5 $33.0 $46.0 -$5.4 -14.1% -$12.9 -39.1% $120.4

RL-0013 Solid Waste Stabilization & Disposition $45.1 $45.0 $46.5 -$0.1 -0.2% -$1.4 -3.2% $160.4

RL-0020 Safeguards & Security $16.3 $16.3 $16.7 $0.0 0.0% -$0.4 -2.4% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $15.4 $12.7 $13.3 -$2.7 -17.6% -$0.6 -4.9% $55.3

RL-0040 Nuclear Facility D&D, Remainder of Hanford $20.9 $21.3 $20.6 $0.4 2.1% $0.8 3.5% $76.5

RL-0041 Nuclear Facility D&D, River Corridor Closure $5.0 $5.3 $4.5 $0.2 4.7% $0.8 15.2% $19.4

RL-0042 FFTF Project $16.1 $13.4 $13.0 -$2.7 -16.6% $0.4 3.1% $44.2

RL-0080 Operate Waste Disposal Facility $1.1 $1.0 $0.9 -$0.2 -14.7% $0.0 3.4% $3.6

Subtotal Sub-project Work scope $221.2 $208.3 $216.3 -$12.9 -5.8% -$8.0 -3.9% $744.8
4.4.6.1+.2 Request for Services & National Programs $3.4 $3.3 $2.8 $0.0 -1.5% $0.5 16.0% $6.7

4.4.6.3 Work Orders from PNNL $1.9 $1.9 $1.9 $0.0 0.0% $0.0 -0.1% $6.1

4.4.6.4 Work Orders from BHI $0.8 $0.8 $0.7 $0.0 0.0% $0.0 3.5% $1.5

4.4.6.6+.9 Work Orders from BNI/AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 29.3% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $10.9 $10.9 $11.1 $0.0 0.0% -$0.3 -2.3% $28.9

Total Work For Others $17.1 $17.0 $16.7 $0.0 -0.3% $0.3 2.0% $43.7
Total FH Contract Work scope $238.3 $225.3 $233.0 -$13.0 -5.4% -$7.7 -3.4% $788.4
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 

FY 2005 FH Funds vs. Spend Forecast ($M) 

 
 

 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $2.7 $2.4 $0.4 
Nuclear Materials Stabilization & Disposition RL-0011 $210.7 $211.0 ($0.3)

SNF Stabilization & Disposition RL-0012 $130.0 $134.5 ($4.5)
Solid Waste Stabilization & Disposition RL-0013 $167.3 $168.4 ($1.1)

Safeguards & Security RL-0020 $57.6 $57.6 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $61.3 $62.8 ($1.5)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.9 $84.3 $5.6 
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.6 $17.3 $2.3 

FFTF Project RL-0042 $46.4 $44.6 $1.8 
Operate Waste Disposal Facility RL-0080 $3.9 $3.6 $0.3 

$789.5 $786.5 ($2.5) $3.3 $2.2
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

 
 
 

 
 

FY 2005 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$13.0M/ 
-5.4% unfavorable schedule variance.  The significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition 
(Section C); Solid Waste Stabilization and Disposition (Section F); Soil and Water Remediation, 
Groundwater/Vadose Zone (Section G); and Nuclear Facility D&D, FFTF Project (Section E). 
 
Cost Performance:  FYTD cost performance reflects a -$7.7M/-3.4% unfavorable cost variance.  The significant 
cost variances are discussed in the following sections:  Nuclear Materials Stabilization and Disposition (Section B); 
Spent Nuclear Fuel Stabilization and Disposition (Section C); and Solid Waste Stabilization and Disposition 
(Section F).  
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Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.1 57.6 65.6 60.7 75.9 60.6 60.6 57.7 72.1 62.7 99.9

Monthly BCWP 47.8 59.8 52.4 65.3

Monthly ACWP 44.4 64.5 59.1 65.1

FYTD BCWS 52.0 115.0 172.6 238.3 299.1 375.0 435.6 496.2 553.9 625.9 688.6 788.4

FYTD BCWP 47.8 107.5 160.0 225.3

FYTD ACWP  44.4 108.8 168.0 233.0

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 3 2 0 0 1 4 1 11
DOE-HQ 1 0 0 1 0 1 0 3

RL 2 0 0 1 1 6 2 12
Total FH 6 2 0 2 2 11 3 26

REMAINING SCHEDULED

 
 

FY 2005 Schedule/Cost Performance, continued 
 

 
 
  

 

 
 
 
 

 
 
 

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective tool 
for managing the PHMC contract.  FY 2005 milestone information is based upon the current baseline including  
RL-approved changes.  Changes in both the number and type of milestones from month to month are the result 
of Baseline Change Requests approved during the year. 
 
Fiscal year to date milestone performance shows no enforceable agreement milestones to be overdue.  However, 
the completion of TPA M-34-33B, “Complete KE Basin Sludge Consolidation,” due March 1, 2005, is projected to 
be complete July 1, 2005. 
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1st Jan Feb Mar FY 2005 2nd 3rd 4th FY 2005 
Qtr 2005 2005 2005 To Date Qtr Qtr Qtr Total

Planned     -       -       -       -           -       -        -             -           - 
Actual     -       -       -       -           -       -        -             -           - 
Planned     -       -       -       -           -       -         2            3          5 
Actual    13      3     -       -           16      3      -             -           - 
Planned      -        -        -        -            -        -        -             -           - 
Actual   160   140      -        -          300   140      -             -           - 
Planned 0.2 0.0 0.0 0.2        0.2 0.2 0.2 0.2       0.8 
Actual 23.7 0.5 0.0 0.0      24.1 0.5 0.0 0.0         - 
Planned   243     82     82     82        325   246   247        247      983 
Actual     25     29      -        -            54     29      -             -           - 
Planned   774   261     63     64     1,035   388   969     1,744   3,875 
Actual   687   305      -        -          992   305      -             -           - 
Planned      -        -        -        -            -        -        -              1          1 
Actual      -        -        -        -            -        -        -             -           - 

* Industrial Facility Completions dispositioned in January were MO321, 3770, 3769.  

Measure/Units

Industrial Facility Completions 
(# of facilities)*

Transuranic Waste shipped for 
disposal at WIPP (cubic 
meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-
Level Waste disposed (cubic 
meters)

Nuclear Facility Completions (# 
of facilities)

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged 
for long-term storage (# of 
containers)

 

Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS quantities are 
reported monthly to DOE-HQ. 
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     Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in “gold” reflect 
the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through February 28, 2005. 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/ 

GFI 

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization to 
ship Hanford Pu to 
SRS or other 
location. 
Commitment: 30 
August 2004 

      

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
GF0117 Approve quarterly 

update of the 
Startup Notification 
Report within 30 
days of submittal 
(2005, 1st Quarter)
Commitment: 28 
January 2005 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities 
(2005 1st 
Quarter) 
Planned: 20 
January 
2005 

FH-0403999 
Completed: 
28 December 
2004 
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Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items highlighted 
in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  All contract deliverable data is through February 28, 2005. 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0321 C.2.1.1.1.5 

Remove K 
Basins 
Sludge 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2005 
February) 
Planned: 10 
March 2005 

      

Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 
February) 
Planned: 15 
March 2005 

      

200E, 200W, 300, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling", 
CD0300 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2005, 
February) 
Planned: 10 
March 2005 
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Contract Deliverables, continued 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination 

System Discharge Monitoring Report 
(Monthly) 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
January) 
Planned: 25 
February 2005

      

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
February) 
Planned: 25 
March 2005 

      

PTRAEU & HVU Annual Report CD0152 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0152 

PTRAEU & HVU 
Annual Report 
(2005) 
Planned: 15 
March 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(February FY05)
Planned: 28 
March 2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation 
Charges (FY2005 
February) 
Planned: 10 
March 2005 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2005 
February) 
Planned: 10 
March 2005 

      

 



 
DOE/RL-2000-76, Rev. 51                         Overview                                      A: 13 

 

PHMC Performance Report                   January  2005
Section A                  Overview 

 

Contract Deliverables, continued 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Fluor Hanford, Inc., Cost Submittal FHXXXX 

(Monthly) 
CD0281 C.5.3.1 

Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2005 
February) 
Planned: 10 
March 2005 

      

Reconciliation Transfers Between FH and 
Other Hanford Contractors (Transfers To and 

Transfers From) (Quarterly) 

CD0292 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0292 Reconciliation 

Transfers Between 
FH and Other 
Hanford 
Contractors 
(Transfers To and 
Transfers From) 
(FY2005 2nd 
Quarter) 
Planned: 15 
March 2005 

      

Reconciliation of Activities Charged to 
Suspense Debits and Budget and Reporting 

(B&R) Number (Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of 

Activities Charged 
to Suspense Debits 
and Budget and 
Reporting (B&R) 
Number (FY2005, 
February) 
Planned: 10 
March 2005 

      

Supplemental Compensation Report 
(Annual) 

CD0339 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0339 

Supplemental 
Compensation 
Report (2005) 
Planned: 3 March 
2005 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2 
Baseline 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Baseline", 
CD0284 

GFS/GFI Report 
(FY2005 2nd 
Quarter) 
Planned: 20 
March 2005 
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Contract Deliverables, continued 
 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Project Hanford Management Contract 

Performance Report (Monthly) 
CD0169 C.5.3.4 

Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

Project Hanford 
Management 
Contract 
Performance Report 
(1/2005) 
Planned: 7 March 
2005 

      

 
 


